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MONTHLY PROGRESS REPORT 

de meiximis, inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED; 1 February through 28 February 199 0 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 

•Completed revision of the final RI Report based on the 
January 25, 1990 meeting with USEPA and SCDHEC and 
submitted the final RI Report to the Agency February 
12, 1990. 

•Completed revision of the Feasibility Study Report 
based on the February 6, 1990 meeting with USEPA and 
SCDHEC and submitted it to the Agency February 28, 
1990. 

•USEPA informed us February 22, 1990 that the air 
V J modeling and risk assessment portion of the FS had to 

be redone and that based on this a one week extension 
for submittal was • granted (March 5, 1990). The 
modeling performed by IT Corp was not in conformance 
with the Agency guideline on Air Quality Models. The 
subsecjuent risk analysis which was based on the 
modeling was therefore, also incorrect. These work 
tasks were completed and submitted to the Agency March 
1, 1990. 

•The RI Report approval dated February 27, 1990 was 
received. 

PLANS AND PROCEDURES COMPLETED: 

•Installed replacement locks and chains on the gates to 
the Bluff Road Site February 13, 1990. 

•A meeting was conducted February 6, 1990 to review and 
clarify the USEPA comments on the draft FS Report. 

•A meeting was conducted February 13, 1990 at the Site 
with USEPA and SCDHEC relative to the classification by 
COE of portions of the surrounding area as a wetlands. 
The exact extent of the classification is being defined 
by the USEPA wetlands representative in coordination 

yy with COE. 
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ACTION ITEMS FOR FOLLOWING MONTH: 

•Meet with USEPA and SCDHEC March 13, 1990 to discuss 
approval of the final FS Report. 

ANTICIPATED DELAYS/PROBLEMS; 

•No delays/problems are anticipated. It was agreed upon 
with the USEPA that the potential problems associated 
with the wetlands classification impact on the FS would 
be addressed during RD. This includes the potential 
impact of the pump and treat system and the effluent 
discharge options. 

RESULTS OF SAMPLING/TESTING: 

•N/A 
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